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Stephen Tyahla to: Whelan, Joseph 02/07/2011 10:26 AM
alec.wong, Arlene Kabei, Bret Moxley, Rich Vaille, Steve Armann,

Cc: Steven.chang, stuart.yamada, lene.ichinotsubo, David Wampler,
Ellen Blake

Bcc: Tom Huetteman

From: Stephen Tyahla/RS/USEPA/US
To: "Whelan, Joseph" <JWhelan1@wm.com>,
Cc: alec.wong@doh.hawaii.gov, Arlene Kabei/R9/USEPA/US@EPA, Bret

Moxley/RO/USEPA/US@EPA, Rich Vaille/RS/USEPA/US@EPA, Steve
Armann/R9/USEPA/US@EPA, Steven.chang@doh.hawaii.gov,

Bcc: Tom Huetteman/R9/USEPA/US@EPA
Archive: This message is being viewed in an archive .
Joe,

When we spoke late last | mentioned that | had prepared a deliverables tracking spreadsheet to give you
and | a convenient tool.

I've completed it and it's attached for you info/use. It's currently sorted by submission due date and
reflects what we received through COB Friday, 4 Feb.

| will occasionally send you updates. In addition, dates may get added to reflect schedules we approve
in work plans.

Naturally, this tracking spreadsheet in no way replaces or supersedes any of our AOC requirements, but
is simply a convenient tool.
And although | was careful in preparing it, if you do find an error, please let me know.

Thanks,

Stephen F. Tyahla, P.E.,.CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthome Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information
solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law .]
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~ "Whelan, Joseph"  Greetings all. Please find below the daily pr... 02/04/2011 07:20:56 PM
From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Ariene Kabei/RO/USEPA/JUS@EPA, Steve Armann/R9/USEPA/US@EPA, Rich

Vaille/RO/USEPA/US@EPA, Stephen Tyahla/RS/USEPA/US@EPA, Bret
Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/RS/USEPA/US@EPA, Steve
Wall/RS/USEPA/US@EPA, Katherine Baylor/R9/USEPA/US@EPA,
<stuart.yamada@doh.hawaii.gov>, <Steven.chang@doh.hawaii.gov>,



<alec.wong@doh.hawaii.gov>

Date: 02/04/2011 07:20 PM
Subject: Daily Progress Report for 2-4-11
Greetings all.

Please find below the daily progress report on work items contained within the recently

approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west
side assessment of cell E6 is
ongoing. The operations layer of
protective stone located above the
anchor trench is being removed to

_allow the liner material to be

further investigated. A temporary
fill road was placed to allow an
excavator to remove over burden
from the storm in order to access the
side wall liner, which was exposed
today. Operations layer sand will be
placed on Saturday. Liner crews
have begun their evaluation of this
area.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The
contractor closed all remaining
forms today in anticipation of the

final wall pour on February 8"

2) Box Culvert: The contractor
completed pouring the channel
invert today. Next weeks efforts will
concentrate on forming the
transition structure from box culvert
invert to pipe invert.

3) Pipe: The contractor completed



laying the Hobas Pipe today, and
continues pressure testing the joints
of placed pipe. Backfilling of the
pipe trench will continue thru next
week.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor
continues skimming water from
the surface of the area south of Cell
E6. We anticipate Cell E6 riser
connections to commence on
Monday or Tuesday.

2) The contractor removed 10,000
gallons of mud and water mixture
from the area south of Cell E6
today, and placed into frac tanks in
order to allow them to separate.
These activities are ongoing.

Sediment Basin:

1) The contractor pumped 61,500 gallons of storm water from the sedimentation basin
today, which was sent to the WWTP for treatment and disposal . These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager
Waste Management of Hawaii
808-668-2985, ext. 15 Office

808-668-1366 Fax



808-479-4610 Mobile

‘Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees.
Please recycle any printed emails.



Date
Resubmission
due to EPA (if
i bl K Date Submitted Date required, 15 days Date Date
De lvelra eor Tas or Completed by| Response from EPA Resubmitted | approved
(AOC" paragraph) Due Date WMH issued by EPA|  response) by WMH by EPA
EFFECTIVE DATE OF AOC = 25-Jan-11
Ensure the termination of discharges of liquid originating from cell #E6 to the to the Pacific Ocean, except as
in compliance with any applicable permit, immediate/ongoing (19.c.) 25-Jan-11 Ongoing NA? NA NA NA
Respondent shall not operate cell #E6 without further approval from EPA (19.9.) 25-Jan-11 27-Jan-11 28-Jan-11 NA NA 28-Jan-11
Submit Daily Progress Reports (via e-mail), starting 2 days after Effective Date (i.e., 27-Jan-11) (24.a.) 27-Jan-11 27-Jan-11 NA NA NA NA
Condition 1) of EPA 28-Jan-11 Approval to Operate Cell #E6: Waste is to be disposed only within the
footprint designated on your hand-annotated drawing submitted with your Petition for Re-Opening. 28-Jan-11 NA NA NA NA NA
Condition 2) of EPA 28-Jan-11 Approval to Operate Cell #E6: As recommended by AECOM, waste
placement operations should be kept a minimum of 50 feet away from the damaged western edge of E6 28-Jan-11 NA NA NA NA NA
Continue to collect and transport to a local treatment facility the waters at the Site retained behind the
temporary earthen berm in cell #£6. Provide a written description of the collection and treatment activities,
the current permitting and the chemical parameters of the liquids, and transportation methods to the local
treatment facility, due within 7 days of Effective Date (19.d.) 1-Feb-11 1-Feb-11
Provide to EPA and DOH a Work Plan and schedule, subject to modification based on further field analysis,
for managing the hydraulic head between cell #E6 and the fluids outside of cell #E6 in order to maintain the
integrity of the cell liner as the fluids are drawn down and the leachate collection system is returned to normal
functions, due within 7 days of Effective Date (19.e.) 1-Feb-11 1-Feb-11
Provide to EPA and DOH a Work Plan and schedule to restore the sediment basin system to its intended
capacity and function, due within 7 days of the Effective Date (19.h.) 1-Feb-11 1-Feb-11
Provide to EPA and DOH a Work Plan and schedule for ongoing daily beach assessment and recovery of
Waste Material released from the WGSL, due within 7 days of the Effective Date (19.i.) 1-Feb-11 1-Feb-11
Submit Site Health and Safety Plan, due within 7 days of Effective Date (21.) 1-Feb-11 1-Feb-11
Maintain specified comprehensive general liability insurance and automobile insurance with limits of
$2,000,000, combined single limit; provide certificates of insurance to EPA within 7 days of Effective Date
(75.) 1-Feb-11 26-Jan-11 NA NA NA NA
Condition 4) of EPA 28-Jan-11 Approval to Operate Cell #£6: Submit a revised stormwater contingency
plan by February 1, 2011. 1-Feb-11 1-Feb-11
Analysis by a qualified Civil or Geotechnical Engineer of the stability and suitability of the temporary earthen
berm, due within 10 days of the Effective Date (19.a.) 4-Feb-11 4-Feb-11
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Date
Resubmission
due to EPA (if
Deli bl Task Date Submitted Date required, 15 days Date Date
e lvelra eor fas or Completed by| Response from EPA Resubmitted | approved
(AOC” paragraph) Due Date WMH issued by EPA response) by WMH by EPA
Condition 3) of EPA 28-Jan-11 Approval to Operate Cell #E6: The western edge of Cell E6 should be
repaired as expeditiously as practicable, with plan and schedule for repair provided to EPA within one week
(from date of EPA approval, thus due 4-Feb-11) 4-Feb-11 4-Feb-11
Provide to EPA and DOH a Work Plan and schedule to evaluate and demonstrate or restore the integrity of
the liner system in cell #E6, due within 14 days of the Effective Date (19.f.) 8-Feb-11 4-Feb-11
Complete construction of a functional storm water diversion structure on the west side above cell #E6, due
within 21 days of the Effective Date (19.b.) 15-Feb-11
In event of emergency situation that causes or threatens a release of Waste Material form the Site:
Immediately take all appropriate actions, and Immediately notify the OSC or the RAOQ; if neither available,
notify EPA's Regional Duty Officer (38.) As Required
Submit Final Report, due 60 days after completing all Work (25.) TBD
Condition 5) of EPA 28-Jan-11 Approval to Operate Cell #E6: No later than fifteen (15 days) after the
completion of a functional storm water division structure (Western Drainage System) as required in 19.b. of
EPA's Order, WM must revise and submit to EPA its SWPCP to incorporate the functional Western
Drainage System and all ancillary storm water connections into its revised SWPCP consistent with the
requirements of its storm water general permit. TBD
NOTES:
1- "AOC" refers to U.S. EPA Region 9's Administrative Order on Consent for Removal Action, CERCLA Docket No. 09-
2011-0007 and RCRA Docket No. 7003-09-2011-0001 of 25 January 2011.
2- "NA" means Not Applicable.
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